From: Hinatgen. Robert J

To: David Revelt

Cc: Beddow, Donna

Subject: RE: Soitec inquiry

Date: Thursday, September 26, 2013 2:05:44 PM
Attachments: 1464_001.pdf

David,

Attached is a boilerplate schedule for processing a Major Use Permit application to a decision with
the Planning Commission with an EIR as the environmental document. As you can see it allows for
scoping the EIR, three iterations of review of the EIR, developing responses to public comments,
review by County Counsel, and preparation for hearing. It does not include additional processing
time that would be required if a Planning Commission decision is appealed to the Board of
Supervisors (an additional 2-3 months). This schedule is only for the Major Use Permit, and does
not include post approval processing for condition satisfaction or grading or improvement plan
approvals.

A more specific schedule would be developed for processing the Major Use Permit during a Major
Pre-Application review and meeting that is required prior to submittal of Major Use Permit
applications. Please see the application forms at the following link:
http://www.sdcounty.ca.gov/pds/zoning/formfields/ESUB_Major_Project_Pre_App.pdf

The costs for the Major Pre-Application review would be included in the overall cost estimate that
would be developed for processing the Major Use Permit. Based on our conversation yesterday, |
would recommend you submit the Major Pre-Application forms in the very near future.

Thanks,

Robert Hingtgen, Planner llI
Planning & Development Services
5510 Overland Ave., Suite 310
San Diego, CA 92123

M.S. 0-650

Tel - (858) 694-3712

email - robert.hingtgen@sdcounty.ca.gov

From: David Revelt [mailto:drevelt@solarelectricsolutions.com]
Sent: Wednesday, September 25, 2013 3:53 PM

To: Hingtgen, Robert J

Cc: Freeman Hall; Mike Stern

Subject: RE: Soitec inquiry

Robert,
Thanks for your phone call this afternoon. My contact information is below.

Regarding the 18 month estimate for permitting, is it possible to sketch out the time for the major
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elements in the process — e.g. X months for EIR preparation, X months for comments, X months to
review/resolve comments, X months for final approvals, etc.?

We’re mapping out the time schedule for the project, and trying to determine if a shorter timeframe
is feasible given the work we’ve already completed for the project.

Thanks. -David

David Revelt

Solar Electric Solutions, LLC

11726 San Vicente Blvd., Suite 414
Los Angeles, CA 90049

drevelt@solarelectricsolutions.com
Phone: 310-826-8559

This communication and any accompanying document(s) are confidential and privileged. They are intended for the sole use of the
addressee. If you receive this transmission and are not the addressee, you are advised that any disclosure, copying, distribution or
taking of any action in reliance upon the communication is strictly prohibited. Moreover, any such inadvertent communication
disclosure shall not compromise or waive any privilege as to this communication or otherwise. If you have received this in error,
please contact the sender at the email address or phone number indicated above.

From: Hingtgen, Robert J [mailto:Robert.Hingtgen@sdcounty.ca.gov]
Sent: Wednesday, September 25, 2013 2:33 PM

To: David Revelt
Subject: Soitec inquiry

Mr. Revelt,

It was good to speak to you and Mr. Hall concerning the Soitec project. Please send me an email with
your contact information and | will place you on our list for notification of upcoming public meetings
and hearings for the project.

Thank you,

Robert Hingtgen, Planner Il|
Planning & Development Services
5510 Overland Ave., Suite 310
San Diego, CA 92123

M.S. 0-650

Tel - (858) 694-3712

email - robert.hingtgen@sdcounty.ca.gov
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ESTIMATE OF DISCRETIONARY PROCESSING TIME AND COSTS

Project Name: 0

Project Number: 0

Staff Completing Schedule: 0

Decision-Making Body: Planning Commission

Date Schedule Produced/Revised: 9/26/2013

TASK/ACTIVITY Estimated Estimated Completion Actual
Duration {Days) Date Completion Date

APPLICATION SUBMITTAL 11/1/2013
|DETERMINATION THAT AN EIR IS REQUIRED 11/1/2013
PDS reviews project application "completeness" , completes planning and environmental scoping 30 12/2/2013

PDS completes intial scope of EIR 14 12/16/2013

Applicant submits documents for Public Review of Notice of Preparation (NOP) 7 12/23/2013

PDS completes advertises and distributes NOP 10 1/2/2014

Public review of NOP 30 2/3/2014

PDS receives and distributes public comments on NOP to Applicant 3 2/6/2014

PDS meets with applicant to discuss EIR scope, cost estimate and schedule 10 2/17/2014

Applicant submits 1st Draft EIR and Planning Documentation 120 6/6/2014

PDS reviews 1st Draft EIR 45 7/21/2014

Meeting with applicant 7 7/28/2014

Applicant submits 2nd Draft EIR and Planning Documentation* 35 9/1/2014

PDS reviews 2nd Draft EIR* 30 10/1/2014

Meeting with applicant 7 10/8/2014

Applicant submits 3rd Draft EIR and Planning Documentation* 30 11/7/2014

PDS reviews 3rd Draft EIR* 30 12/8/2014

PDS meets with applicant to resolve final project issues* 7 12/15/2014

Applicant produces copies of documents, submits DEIR and copies of documents 10 12/25/2014

PDS completes distribution paperwork, advertises and distributes Draft EIR 14 1/8/2015

Public Review of Draft EIR 45 2/23/2015

PDS transmits Public Comments to Applicant 3 2/26/2015

PDS holds meeting with applicant to discuss approach to address public comments, discuss project schedule 10 3/9/2015

Applicant submits 1st Draft Responses to Public Comment (RTC) and EIR Errata 30 4/8/2015

PDS reviews 1st Draft Responses to Public Comments and EIR Errata 25 5/4/2015

Applicant submits 2nd Draft RTC and EIR Errata* 21 5/25/2015

PDS reviews 2nd draft RTC & EIR Errata, meets with applicant / consultant to finalize responses for 1-119 review 20 6/15/2015

Applicant submits Draft RTC & EIR Errata for |-119 review & 1st draft EIR Findings for staff review 5 6/22/2015

Board Policy I-119 Review of Responses to Comments and DEIR 40 8/3/2015

Holds meeting with applicant/consultant* 7 8/10/2015

Applicant submits revised RTC, EIR Errata, and EIR Findings, meets with PDS to review changes 14 8/24/2015

PDS reviews RTC, EIR Errata & Findings 45 10/8/2015

Finalize RTC, EIR Errata, and Findings. Holds meeting with applicant/consultant* 10 10/19/2015

Applicant makes final revisions, produces copies of FEIR, CEQA Findings and RTCs and pays Fish and Wildlife Fees 7 10/26/2015

PDS makes staff recommendation on the project & finalizes project documentation 30 11/18/2015

Planning Commission Hearing 24 12/14/2015

PROJECT SCHEDULE ASSUMPTIONS COST ESTIMATE ASSUMPTIONS COST ESTIMATE SUMMARY

Project description remains consistent throughout process Estimate is based on relative cost of projects of similar complexity Total Discretionary Cost Estimate S0
Applicant will submit information in accordance with schedule Estimate does not include applicant's consultant/engineering costs Deposits Paid to Date S0
All issues will be resolved concurrently. Does not include County costs for post discretionary review (e.g. final map) Account Balance S0

Bolded tasks are under the control of applicant/consultant. Costs assume project schedule assumptions are maintained Estimated County Costs Remaining $o

* Task can be eliminated if earlier draft documents are adequate. Costs will be paid at installments throughout the process Fish & Wildlife Fees/ County Clerk Fee S50
Hearing date is subject to decision making body avaitability and schedule If project is over budget, cost estimate will be revised % Expended of Total Cost Estimate #DIV/0!

The project will not be continued by decision maker or appealed

Assumes public review comments are not exceptionally numerous or compiex
Assumes deposit account balance remains positive. County work may not proceed
without adequate funds.

The State of CA adjusts Fish and Wildlife Fees annually for inflation

Project will be processed with an Environmental Impact Report

Cost estimate does not include additionai deposits for Trails Review or DEH that may
be required






